Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

‘ AIR FORCE - K.I. SAWYER / M 1557002476000 BRAC 1993 Progressin FY98
Refer to page A-106.
Siteswith Response Complete | 7 Investigation 14 1 0 $12,093|  $1,244 $0 $0|[Fyo1 $2,561
N High 6 | Interim Actions 4(4) 2(2) $360 $124 $1 $0 EY02 $4,034
Sitesin Medium 3 Design 1 0 4 $5,807 $67 $0 $0
Progress FYO03 $2,259| Progress Planned for FY99-FY00
Low 4 RA-C 0 0 8 $15,127 $191 $65 $0
_ : : Refer to page A-106.
Relative Risk EY04 $2,145
Category Not Evaluated 4 RA-O (LTO) 0 1 9 $5,756 $1,547 $3,904 $897 ’
Not Required 1 LTM 0 0 12 $770 $770 $0 $781 || FYO05 $2,117
Total Number of Sites 25 Total $39,913 $3,943 $3,970 $1,678 || FY99-2012** $29,532
‘ AIR FORCE - SELFRIDGE AIR GUARD BASE / M 1557282426200 Progressin FY98
A remedial design was developed for sites 12, 13 and 14 and
Siteswith Response Complete 8 Investigation 8 21 0 REG $1,849 $3 $0 $0 EYo1 $131 acleanup was awarded for site 14. Twenty-two areas of
concern were validated as sites and added to the cleanup
High 3 Interim Actions 1(1) 2(4) $266 $266 $1,597 $45 FY02 132 || Program- Ansi addendum is awaiting state review
o comments.
Sitesin Medium 3 Design 0 3 18 $357 $0 $0 $0
Progress FYO03 $132|| Progress Planned for FY99-FY 00
_Rdative Risk Low 6 RAC 0 1 X $610 $0 $1,004 $0 Complete the SI addendum on 13 sites and determine
Category Not Evaluated 9 RA-O (LTO) 0 0 21 $0 $0 $0 $97 Fyo04 $7,147 further acti on. Compl_ete an RI/FS_ on 4 sites. Compl_ete
$43 cleanup design on 3 sites and continue cleanup at 1 site.
Not Required 0 LTM 0 0 21 $0 $0 $0 $0 FY05 Commence cleanup of sites 12, 13, 14, and 15. Begin interim
cleanups at sites1and 1
Total Number of Sites 29 Total $3,082 $269 $2,601 $142 || FY 99-2036* * $27,863
‘ AIR FORCE - WURTSMITH AIR FORCE BASE / M1557002427800 BRAC 1991 Proposed NPL Progressin FY98
Refer to page A-214.
Siteswith Response Complete 23 Investigation 52 7 0 $14,690 $436 $711 0| pyor $1,639
N High 7 Interim Actions 44 16(20) $200 $0 $0 $0 FY02 $1,544
Sitesin Medium 5 Design 9 6 0 $3,562 $192 $557 $0
Progress FYO03 $1,749| Progress Planned for FY99-FY 00
Low 8 RA-C 0 11 11 $11,021 $165 $795 $0
_Rdative Risk Evoa $556 Refer to page A-214.
Category Not Evaluated 14 RA-O (LTO) 0 0 22 $4,553 $1,290 $1,264 $1,476
Not Required 2 LTM 0 0 22 $334 $0 $278 $o|| FYO05 $972
Total Number of Sites 59 Total $34,360 $2,083 $3,605 $1,476 || FY 99-2015** $14,207
‘ FORMERLY USED DEFENSE SITES- CP CLAYBANK AAA FIR RG / M159799F729300 Progressin FY98
Siteswith Response Complete 0 Investigation 1 1 1 $17 $0 $80 $0|[Fyo1 $0
- High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 5
Sitesin Medium 0 Design 0 0 3 $0 $0 $0 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
_Relative Risk Low 0 RAC 0 0 3 $0 $0 $0 $0 gg02|| 3 for HTRW and EE/CA for OEW.
Category NotEvauated | 2 | RA-O(LTO) 0 0 0 $0 $0 $0 gof FY04
NotRequired | 1 LTM 0 0 0 $0 $0 $0 $0|| FYO05 $57
Total Number of Sites 3 Total $17 $0 $80 $0 || FY 99-2013** $5,706

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

’ FORMERLY USED DEFENSE SITES- FORT WAYNE / M159799F231900

Progressin FY98

Completed work on RI/FS and RD at seven leaking UST
Siteswith Response Complete 0 Investigation 2 1 0 $142 $23 $0 $0|[Fyo1 $0 || sites
- High 0 Interim Actions 0(0) 1(2) $100 $70 $6 $0 EY02 $58
Sitesin Medium 0 Design 1 2 0 $209 $32 $0 $0
Progress FYO03 $699|| Progress Planned for FY99-FY00
Low 0 RA-C 0 0 2 $0 $0 $0 $0 RA-C h leeking UST s
_Relative Risk FY04 37 -Con theseven ing sites.
Category Not Evaluated 2 RA-O (LTO) 0 0 0 $0 $0 $0 $0
NotRequired | 1 LTM 0 0 1 $0 $0 $0 $0|| FYO05 $0
Total Number of Sites 3 Total $451 $125 $6 $0 || FY 99-2026** $1,665
’ FORMERLY USED DEFENSE SITES- FT CUSTER REC AREA / M159799F225300 Progressin FY98
Continued RI/FS on VA property..
Siteswith Response Complete 3 Investigation 4 3 1 $600 $105 $85 $0|[Fyo1 $0
- High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $15
Sitesin Medium 0 Design 4 1 3 $382 $28 $0 $0
Progress FYO03 $53 | Progress Planned for FY99-FY00
_Rdative Risk Low 2 RAC 2 1 4 $574 $18 $2 $0 $4.049 D(_) S_I on Roberts Packaging in FY 99 and RI/FS on EPI
Category NotEvauated | 2 | RA-O(LTO) 0 0 1 $0 $0 $0 gof FY04 049 Printing in FY00.
NotRequired | 1 LTM 0 0 0 $0 $0 $0 $0|| FYO05 $0
Total Number of Sites 8 Total $1,556 $151 $87 $0 || FY 99-2013** $9,960
‘ FORMERLY USED DEFENSE SITES- KINCHELOE AFB / M159799F226000 Progressin FY98
Started RA-C on Control Tower Demolation and RD on
Siteswith Response Complete 1 Investigation 8 1 1 $4,720 $136 $0 0| pyor $310|| Water System.
- High 5 Interim Actions 1) 0(0) $830 $25 $0 $0 EY02 5
Sitesin Medium 0 Design 3 2 4 $1,268 $446 $905 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
Low 0 RA-C 1 4 4 $2,822 $1,047 $570 $450 . - . ]
_Rdative Risk Evoa $5.:549 Ins(_allatlon of deep monlton_ng_wdlsand begin remedial
Category NotEvaluated | 2 | RA-O(LTO) 0 1 3 $300 $42 $0 $0 || desion 2 fudl siorage area, fiquid oxygen area, and
Not Required 2 LTM 0 1 3 $212 $212 $245 6| FY05 $36,834
Total Number of Sites 10 Total $10,152 $1,908 $1,720 $456 || FY 99-2011** $68,275
‘ FORMERLY USED DEFENSE SITES- NIKE D-51/ M159799F227500 Progressin FY98
Continued final HTRW RI/FS Investigation for leaking
Siteswith Response Complete 5 Investigation 5 1 0 $161 $18 $0 $0|[Fyo1 $o|[USTs
- High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $0
Sitesin Medium 1 Design 3 1 0 $725 $0 $0 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
o Low 0 RA-C 4 0 1 $1,654 $11 $0 $0
-Relative Risk FY04 $0
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0
Not Required | 0 LTM 0 0 1 $0 $0 $0 $0|| FYO05 $326
Total Number of Sites 6 Total $2,540 $29 $0 $0 || FY 99-2007** $2,810

*Schedule Impact Reason: TECH-Technica, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

‘ FORMERLY USED DEFENSE SITES- WILLOW RUN ARPT / M159799F231800

Siteswith Response Complete 1 Investigation 2 1 1 $50 $0 $0 $0|| Fyo1 $0

- High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $0
Sitesin Medium 0 Design 0 2 1 $238 $52 $25 $0

Progress FY03 $0
- Low 0 RA-C 1 0 2 $103 $0 $0 $415

-Relative Risk FY04 $0
Category Not Evaluated 2 RA-O (LTO) 0 0 1 $0 $0 $0 $0

NotRequired | 1 LTM 0 0 0 $0 $0 $0 $0|| FYO05 $0

Total Number of Sites 4 Total $391 $52 $25 $415 || FY 99-2015** $1,262

Progressin FY98
Completed RA-C for UST and 5 transformers.

Progress Planned for FY99-FY 00
Do RI/FSon HTRW project.

@ ARMY - TWIN CITIES AAP / MN521382090800 RAB NPL Progressin FY98
Refer to page A-200.
Siteswith Response Complete 3 Investigation 20 4 0 FUND $15,379 $388 $0 $0|| Fyo1 $8,670
o High 16 | Interim Actions 7(10) 5(6) $15,206 $0 $0 $0 FY02 $5.318
Sitesin Medium 2 Design 9 9 5 FUND $7,806 $907 $142 $809
Progress FYO03 $2,960|| Progress Planned for FY99-FY00
Low 3 RA-C 2 3 18 FUND $67,761 $3,911 $7,945 $6,818
-Rdative Risk FYO4 $3100 Refer to page A-200.
Category Not Evaluated 0 RA-O (LTO) 0 0 7 $6,187 $1,713 $1,898 $2,421 !
Not Required 0 LTM 0 0 14 $830 $324 $220 $218[| FY05 $1.681
Total Number of Sites 24 Total $113,169 $7,243| $10,205 $10,266 || FY 99-2080** $230,297
‘ NAVY - FRIDLEY NAVAL INDUSTRIAL RESERVE ORD PLANT / MN517002291400 NPL Progressin FY98
Refer to page A-85.
Siteswith Response Complete 2 Investigation 4 1 0 $7,169 $91 $74 $197 || Eyo1 $2,854
o High 3 Interim Actions 3(5) 1) $4,337 $1,668 $1,236 $0 FY02 888
Sitesin Medium 0 Design 1 0 2 $1,649 $0 $0 $40
Progress FYO03 $884|| Progr ess Planned for FY99-FY00
Low 0 RA-C 0 1 2 $14,741 $4,416 $0 $0
-Rdative Risk FYO4 884 Refer to page A-85.
Category Not Evaluated 0 RA-O (LTO) 0 0 3 $0 $0 $1,296 $816
Not Required | 0 LTM 0 0 3 $0 $0 $0 $0|| FYO05 $882
Total Number of Sites 5 Total $27,896 $6,175 $2,606 $1,053 || FY 99-2019** $33,340
‘ AIR FORCE - DULUTH INTERNATIONAL AIRPORT / MN557282847300 Progressin FY98
Continued cleanup at sites 4 and 17 and groundwater
Siteswith Response Complete 9 Investigation 15 0 0 $3,925 $0 $0 $0 | Fyo1 $110/| monitoring at sites 1, 3, 4,and 17. Completed LTM at site 10
and received regulatory concurrence for closure on sites 10,
High 3 Interim Actions 2(2) 0(0) $74 $0 $0 $0 20, 22 and 26. Began closure of abandoned wells.
o FY02 $122
Sitesin Medium 0 Design 6 0 0 $1,071 $0 $0 $0
Progress FYO03 $315|| Progress Planned for FY99-FY00
Low 1 RA-C 4 4 0 $3,072 $0 $0 $0 | dentified . el i |
_Relative Risk $30 lentified one new area of concern. Goal isto complete
Category Not Evaluated 0 RA-O (LTO) 0 0 2 $0 $0 $0 $122 FYo4 ren_\edlal actions, complete !he LTM™; d_eve!op no further )
action decision documentation and project closeout for sites
Not Required 2 LTM 1 2 4 $62 $24 $187 $o|| FYO05 $30|( 17 and 23;and prepare a draft final decision document for
site2.
Total Number of Sites 15 Total $8,204 $24 $187 $122 || FY 99-2006* * $1,070

*Schedule Impact Reason: TECH-Technica, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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